BCT ACTION ITEMS

BCT December 2019 Conference Call Action ltem Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903-09-D-8572, Task Order 0002

- BCT Action ltems

116

AF to update GRIC on LF004

AF

LF004

Further work on the property transfer mechanism and
communication with GRIC will occur when AF is closer to
FOST initiation.

117

Keep ADEQ up to date on stakeholder
communication

AF

Airport coordinator inquiries continue (monthly) on FT002
transfer, they are eager to obtain ownership of FT002
parcel. Airport and their contractor communicating with
Wood on well protection for construction adjacent to
monitoring wells. Airport to repair one well collar and two
bollards. ASU still reviewing ST35 enclosure
memorandum, AF sending monthly status inquiries. ASU
requested info on a possible drainage drywell. They will
provide more information. Plan to prepare slides for a
general stakeholder update in early 2020.

124

Finalize RAB adjournment

AF

Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report approved by
Dr. TerMaath 5/23/2019 and will go o Admin. Record.
Notice of adjournment issued by letter 9/11/2019. Mailing
list updated September 2019. Final public notice on
adjournment completion has been delayed for loading of
new fiscal year payment funds. (still not loaded as of
12/19/2019)

139

Issue annual basewide groundwater contour
update (based on sites where contour data is
available) using November results

Wood

Active
GW sites

Spring 2019 version based on Fall 2018 data issued
6/5/2019.

172

Evaluate possible SVI impacts at the Army
Reserve Building

AF/Wood

STO12

Design drawings show poly liner. Wood also
communicating with Army on injection plans at ST012.
Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review and
contracting strategy will be discussed.

178

FT002 RACR and property transfer

Team

FT002
and PFAS

AF approved keeping the DEUR in place 11/27/18. Final
report and responses to comments issued 11/22/2019.
ESD being drafted to add land use controls to the remedy.

[ PAGE \* MERGEFORMAT ]

ED_005025_00010593-00001



" [BCT Action fems Organization | Site [Sfs |

180 | Discuss placement and priority of additional | Team STO012 Contracting package submitted to contracting 6/20/2019

wells at ST012. and was held up. Updated well table and figures
discussed in August BCT call. Draft mod info reviewed by
Wood August 2019. Several issues have delayed
processing of mod including two changes of the
contracting team in the past few months. Updated
documents sent to contracting Dec. 2018 and RFP
package is being sent for contract legal review.

183 | Additional data ST012 TEAM STO012 Data being compiled if available, is being presented in
BCT calls and/or posted. Response to inquiry on biological
data status sent 9/18/2019. ONGOING

184 | AF to issue letter to adjacent ST012 property | AF STO012 AF working on draft letters. Figure(s) will be attached
owners to request advance notification of any showing well locations.
proposed construction projects adjacent to
ST012

185 | AF and ASU to sign memo for record for ASU | AF STO035 Draft memo for record sent to ASU for review and it is still
retaining STO035 enclosure under ASU review. Reminders sent to ASU monthly.

Photos taken showing removal of all equipment.

186 | PCOR listed in guidance for possible inclusion | Team PCOR has been drafted by EPA and is under EPA review.
in partial NPL deletion docket but not Draft NOPD submitted to EPA and ADEQ 12/17/2019.
mandatory. Next step is draft NOIPD.

187 | Issue newsletter AF Will discuss in early 2020 depending on PFOS/PFOA Sl

report status, water tower transfer, etc.

188 | AF to keep EPA and ADEQ informed on 2020 | AF Link to FedBizOpps site to be sent out and call to be set
upcoming contract vehicle up. FedBizOpps is now beta. SAM.gov

189 | AF to keep EPA and ADEQ informed on letters | AF Letters and well survey forms issued late October 2019.
to well owners south of base (PFOS/PFOA) Impacted municipalities were contacted in advance. 3

wells sampled 12/16-17.

Next new item 190
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